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CCR No. 95-0827 Logged Date 11/1/95 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class I I

Title (description) Update TSDIS  ICD

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-007-002

RTM Change Start New Baseline

Problem
TSDIS ICD as delivered in support of the Release A CDR TBDs and TBRs, documented in the workoff plan. Additional
comments resulted from CDR review.version of the ICD.

Proposed Solution

Update TSDIS  ICD reflecting residual Release A comments.

Revised document includes  insertions  and deletions relative to the Release A CDR version.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O x

QA Rel. A x Rel. B Rel. IR1 MRS x SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator  Debbie Foch (Signed) D. Foch       11/7/95
Signature Date

Office   SMO Office Manager (Signed)  Peter Lyons   11/7/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson  (Signed)   R. E. Clinard     11/8/95
Signature Date
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